

**AMENDMENT NO. 2 TO CONTRACT NO. C24190163
BETWEEN THE CITY OF PALO ALTO AND
MUSSON THEATRICAL, INC.**

This Amendment No. 2 (this “Amendment”) to Contract No. C24190163 (the “Contract” as defined below) is entered into as of March 2, 2025 by and between the CITY OF PALO ALTO, a California chartered municipal corporation (“CITY”), and MUSSON THEATRICAL, INC., a California corporation, located at 890 Walsh Ave. Santa Clara CA 95050. CITY and CONTRACTOR are referred to collectively as the “Parties” in this Amendment.

RECITALS

A. The Contract (as defined below) was entered into by and between the Parties hereto for the provision of services to retrofit the stage rigging system at the Lucie Stern Community Theater, as detailed therein.

B. The Parties now wish to amend the Contract in order to extend the term by one year, from March 2, 2025, to March 2, 2026, as detailed herein.

NOW, THEREFORE, in consideration of the covenants, terms, conditions, and provisions of this Amendment, the Parties agree:

SECTION 1. **Definitions.** The following definitions shall apply to this Amendment:

- a. **Contract.** The term “Contract” shall mean Contract No. C24190163 between CONSULTANT and CITY, dated April 5, 2024 as amended by:
 - Amendment No.1, dated September 11, 2024
- b. **Other Terms.** Capitalized terms used and not defined in this Amendment shall have the meanings assigned to such terms in the Contract.

SECTION 2. Section 2 “TERM” of the Contract is hereby amended to read as follows:

“The term of this Agreement shall be from the date of its full execution through March 2, 2026, unless terminated earlier pursuant to Section 19 of this Agreement.”

SECTION 3. The following exhibit(s) to the Contract is/are hereby amended or added, as indicated below, to read as set forth in the attachment(s) to this Amendment, which is/are hereby incorporated in full into this Amendment and into the Contract by this reference:

- a. Exhibit "B": "SCHEDULE OF PERFORMANCE, AMENDMENT NO. 2"
(AMENDED, REPLACES PREVIOUS)

SECTION 4. Legal Effect. Except as modified by this Amendment, all other provisions of the Contract, including any exhibits thereto, shall remain in full force and effect.

SECTION 5. Incorporation of Recitals. The recitals set forth above are terms of this Amendment and are fully incorporated herein by this reference.

SIGNATURES OF THE PARTIES

IN WITNESS WHEREOF, the Parties have by their duly authorized representatives executed this Amendment effective as of the date first above written.

CITY OF PALO ALTO

City Manager

APPROVED AS TO FORM:


City Attorney or designee

MUSSON THATRICAL, INC.

By:

Name:

Title:

DocuSigned by:

B81002D23C154EB...

David Rimerman

General Manager

Attachments:

Exhibit "B": "SCHEDULE OF PERFORMANCE, AMENDMENT NO. 2" (AMENDED, REPLACES PREVIOUS)

EXHIBIT B
SCHEDULE OF PERFORMANCE, AMENDMENT NO. 2
(AMENDED, REPLACES PREVIOUS)

CONTRACTOR shall perform the Services so as to complete each task within the time period specified below. The time to complete each task may be increased or decreased by mutual written agreement of the project managers for CONTRACTOR and CITY so long as all work is completed within the term of the Agreement. Upon request CONTRACTOR shall provide a detailed schedule of work consistent with the schedule below.

Task	Complete
1. The Contractor shall refurbish line sets one through ten of the Theatre’s counterweight fly system.	To be Completed Between March 2, 2025, and March 2, 2026